CONTA
BENS IMOVEIS
Més/Ano
ago/23
set/23
out/23
nov/23
dez/23
jan/24
fev/24
mar/24
abr/24
mai/24
jun/24
jul/24
ago/24
set/24
out/24
nov/24
dez/24
jan/25
fev/25
mar/25
abr/25
mai/25
jun/25
jul/2s
ago/25
set/25
out/25
nov/25
dez/25
jan/26
fev/26
mar/26
abr/26
mai/26
jun/26
jul/26
ago/26
set/26
out/26
nov/26
dez/26
jan/27
fev/27
mar/27
abr/27
mai/27
jun/27
jul/27
ago/27
set/27
out/27
nov/27
dez/27

ACOMPANHAMENTO SINTETICO - AMPLIAGAO DA ACADEMIA DE MUSCULAGAO DO CLUBE PIRASSUNUNGA - 2022/2024 (Base: 31/03/2026)

BALANCETE DE VERIFICAGAO

16301057551

REFORMA INSTALACOES DE GRANDE PORTE

Saldo Anterior
R$ =
R$ 17.293,19
RS 17.293,19
R$ 75.081,92
RS 222.153,27
R$ 380.428,06
RS 452.579,46
R$ 637.458,17
RS 744.953,90
R$  1.008.152,91
RS  1.237.388,39
R$ 1.315.549,64
R$  1.364.836,57
R$  1.405.467,40
R$  1.426.060,10
R$  1.488.506,80
R$  1.554.684,14
R$  1.562.497,02
R$  1.563.760,29
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83

TOTAL

Movto Debito

17.293,19
57.788,73
147.071,35
158.274,79
72.151,40
184.878,71
107.495,73
263.199,01
229.235,48
78.161,25
49.286,93
40.630,83
20.592,70
62.446,70
66.177,34
7.812,88
1.263,27
5.995,54

Saldo Exercicio
RS 17.293,19
R$ 17.293,19
RS 75.081,92
R$ 222.153,27
RS 380.428,06
R$ 452.579,46
RS 637.458,17
R$ 744.953,90
R$  1.008.152,91
R$ 1.237.388,39
R$  1.315.549,64
R$  1.364.836,57
R$  1.405.467,40
R$ 1.426.060,10
RS  1.488.506,80
R$ 1.554.684,14
R$  1.562.497,02
R$ 1.563.760,29
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$ 1.569.755,83
R$  1.569.755,83
R$  1.569.755,83
R$  1.569.755,83

R$ 1.569.755,83

R$

Material

2.808,19 | RS

- RS
28.059,90 | RS
55.156,35 | RS
69.261,79 | RS
29.680,04 | RS
106.295,54 | RS
42.020,97 | RS
130.396,57 | RS
113.853,53 | RS
63.427,75 | RS
37.540,88 | RS
22.798,83 | RS
4.522,70 | RS
37.326,70 | RS
51.677,34 | RS
6.642,88 | RS
1.263,27 | RS
5.995,54 | RS

808.728,77 R$
R$

MATERIAIS E MAO DE OBRA

Mio de Obra

14.485,00
29.728,83
91.915,00
89.013,00
42.471,36
78.583,17
65.474,76
132.802,44
115.381,95
14.733,50
11.746,05
17.832,00
16.070,00
25.120,00
14.500,00
1.170,00

761.027,06
1.569.755,83

Execucao do Projeto

PESSOAL E IMOBILIZADO

Més

426,97

1.917

TOTAL

00

Acumulado

426,97

426,97

426,97

426,97

426,97

426,97

426,97

426,97

426,97

426,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97
2.343,97

2.343,97

TOTAL GERAL
Material+MO+D.
Pessoais/Imob
Acumulado
R$ 17.293,19
R$ 17.293,19
RS 75.508,89
R$ 222.580,24
R$ 380.855,03
R$ 453.006,43
R$ 637.885,14
R$ 745.380,87
R$  1.008.579,88
R$ 1.237.815,36
R$ 1.315.976,61
R$ 1.365.263,54
R$  1.407.811,37
R$  1.428.404,07
R$  1.490.850,77
R$ 1.557.028,11
R$  1.564.840,99
R$ 1.566.104,26
R$ 1.572.099,80
R$ 1.572.099,80
R$ 1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$ 1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80
R$ 1.572.099,80
R$  1.572.099,80

R$ 1.572.099,80

Verba Utilizada
95.71%

SALDO
RS  1.625.207,08
R$  1.625.207,08
RS 1.566.991,38
R$  1.419.920,03
RS 1.261.645,24
R$  1.189.493,84
RS  1.004.615,13
R$  897.119,40
RS  633.920,39
R$  404.684,91
RS  326.523,66
R$  277.236,73
RS  234.688,90
R$  214.096,20
RS  151.649,50
R$ 85.472,16
R$ 77.659,28
R$ 76.396,01
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47
R$ 70.400,47

R$  70.400,47

Verba Restante

4.29%

Pag:1/1

ACOMPANHAMENTO DOS REPASSES
Valor liberado do Fundo de Reserva em 31/07/2023-
Oficio 079-2022/2024 - Conselho: RS 1.642.500,27

Més/Ano
ago/23
set/23
out/23
nov/23
dez/23
jan/24
fev/24
mar/24
abr/24
mai/24
jun/24
jul/24
ago/24
set/24
out/24
nov/24
dez/24
jan/25
fev/25
mar/25
abr/25
mai/25
jun/25
jul/25
ago/25
set/25
out/25
nov/25
dez/25
jan/26
fev/26
mar/26
abr/26
mai/26
jun/26
jul/26
ago/26
set/26
out/26
nov/26
dez/26
jan/27
fev/27
mar/27
abr/27
mai/27
jun/27
jul/27
ago/27
set/27
out/27
nov/27
dez/27

Valor

TOTAL

Valor do-AC

17.293,19 | | RS 17.293,19
- RS 17.293,19
58.215,70 | | RS 75.508,89
147.071,35 | | RS 222.580,24
158.274,79 | | RS 380.855,03
72.151,40 || RS 453.006,43
184.878,71 | | RS 637.885,14
107.495,73 | | RS 745.380,87
263.199,01 | | R$  1.008.579,88
229.235,48 | | RS 1.237.815,36
78.161,25 | | RS 1.315.976,61
49.286,93 | | RS  1.365.263,54
42.547,83 | | RS  1.407.811,37
20.592,70 | | RS 1.428.404,07
62.446,70 | | RS  1.490.850,77
66.177,34 | RS 1.557.028,11
7.812,88 | | RS 1.564.840,99
1.263,27 | | RS  1.566.104,26
5.995,54 | | R$  1.572.099,80

- RS  1.572.099,80

- RS 1.572.099,80

- RS  1.572.099,80

- RS 1.572.099,80

- RS  1.572.099,80

- RS 1.572.099,80

- RS  1.572.099,80

- RS 1.572.099,80

- RS  1.572.099,80

- RS 1.572.099,80

- RS  1.572.099,80

- RS 1.572.099,80

- RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS  1.572.099,80

RS  1.572.099,80

RS 1.572.099,80

RS  1.572.099,80

RS  1.572.099,80

R$ 1.572.099,80



